CRONOGRAMA FiSICO FINANCEIRO

CONTRATO: 119-2013 ID 1005183 PRAZO 10 MESES
CRECHE SPINELLI TIPO CRECHE PROINFANCIATIPO B
CIDADE BOM JESUS - RS ESTADO RS
INiCIlO: TERMINO
CUSTO R$ 2.127.008,49 BDI INCLUSO 23,54%
ITEM GRUPO DE SERVICOS VALOR (R$) PESO (%) DIAS CORRIDOS TOTAL
30 60 90 120 150 | 180 210 240 270 300
4.1 SERVICOS PRELIMINARES 12.000,00 0.56% it 100%
12000 R$ 12.000,00
SISTEMA DE VEDAGAO VERTICAL INTERNO E EXTERNO 20% 30% 20% 20% 10% 100%
45 (COBOGOS E GRANITOS) 58.507,55 2.75%
11701,51 17552,265 11701,51 11701,51 5850,755 R$ 58.507,55
46 ESQUADRIAS 293.416,84 13,79% A Bl 505 5% 100%,
73354,21 88025,052 88025,052 44012,526 R$ 293.416,84
47 REVISAO DA COBERTURA (RUFO + FORROS) 139.383,45 6.55% 10% 10% 30% 30% 20% 100%
13938,345 13938,345 41815,035 41815,035 27876,69 R$ 139.383,45
4.10 SISTEMA DE PISO PAVIMENTACAO (EXTERNO E INTERNO) 315.433,55 14,83% 0% it 0% 20 i 25% 10% 100%
31543,355 31543,355 31543,355 63086,71 47315,0325 78858,3875 31543,355 R$ 315.433,55
4.11 PINTURA 102.091,88 4,80% A 2 2 il 107 100%,
25522,97 25522,97 25522,97 15313,782 10209,188 R$ 102.091,88
412 INSTALAGAO HIDRAULICA 26.832,33 1,26% 0% B0 it 0% 1024 0% 100%,
8049,699 8049,699 2683,233 2683,233 2683,233 2683,233 R$ 26.832,33
4.13 INSTALACOES DE AGUAS PLUVIAIS 4.252,25 0,20% D024 30% 10% 10% 20% 100%
1275,675 1275,675 425,225 425,225 850,45 R$ 4.252,25
4.14 INSTALACOES SANITARIAS 16.002,30 0,75% B2 5670 Bl 100%,
5600,805 5600,805 4800,69 R$ 16.002,30
4.15 LOUCAS DE METAIS 74.819,11 3,52% iazd oz il 100%,
26186,6885 26186,6885 22445,733 R$ 74.819,11
416 INSTALAGAO DE GAS: G.L.P. 337642 0,16% 10% 20% 50% 20% 100%
337,642 675,284 1688,21 675,284 R$ 3.376,42
447 PROTEGAO CONTRA INCENDIO E PANICO: EXTINTORES 5.766,53 0,27% 50% 50% 100%,
2883,265 2883,265 R$ 5.766,53
4.18 INSTALAGAO ELETRICA ELETRONICA 243.401,73 11,44% 10% 10% 20% 20% 10% 10% 10% 10% 100%
24340,173 24340,173 48680,346 48680,346 24340,173 24340,173 24340,173 24340,173 R$ 243.401,73
4.19 INSTALAGOES DE CLIMATIZAGAO 8.231,73 0,39% 50% 30% 20% 100%
4115,865 2469,519 1646,346 R$ 8.231,73
4.20 INSTALAGAO DE REDE ESTRUTURADA 46.632,94 2,19% 0% ity 20 2044 207 20 100%
4663,294 4663,294 9326,588 9326,588 9326,588 9326,588 R$ 46.632,94
421 SISTEMA DE EXAUSTAO MECANICA 19.780,00 0,93% 10% 50% 40% 100%
1978 9890 7912 R$ 19.780,00
SPDA - SISTEMA DE PROTEGAO CONTRA DESCARGAS 10% 30% 30% 30% 100%
422 ATMOSFERICAS 51.461,11 2,42%
5146,111 15438,333 15438,333 15438,333 R$ 51.461,11
4.23 MOBILIARIOS 149.628,43 7,03% 50% 50% 100%
74814,215 74814,215 R$ 149.628,43
4.24 SERVIGOS FINAIS 3.375,25 0,16% 50% 50% 100%
1687,625 1687,625 R$ 3.375,25
SUB-TOTAL 1.574.393,40 74,02%
ITEM SERVICOS COMPLEMENTARES
7 ACESSOS 10.104,13 0,48% 20% 40% 30% 10% 100%
2020,826 4041,652 3031,239 1010,413 R$ 10.104,13
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20%

20%

20%

20%

0%

100%

8 MURO 16.263,79 0,76%
3252,758 3252,758 3252,758 3252,758 3252,758 0 R$ 16.263,79
0 0/ 0, 0,
9 PAISAGISMO 54.629,39 2,57% 35% 35% 30% 100%
19120,2865 19120,2865 16388,817 R$ 54.629,39
. 5 2 5
10 FECHAMENTO DO PATIO COBERTO 45.926,93 2,16% sk S 0% 100%
16074,4255 16074,4255 13778,079 R$ 45.926,93
0/
1 MOMENTO DE TRANSPORTE 6.775,67 0,32% 0% 0% 0% 0% 0% 2 2068, 10% 100%
677,567 677,567 677,567 677,567 677,567 1355,134 1355,134 677,567 R$ 6.775,67
SUB-TOTAL 133.699,91 6,29%
ITEM SERVICOS COMPLEMENTARES EXTRAS REPACTUADOS
A 10, 0,
13 EEER'IY}IR?(?AS Fl,vg(l)z\ll_llggxgleREs (PLACA DE OBRA, INSTALAGAO 13.220.63 0.62% 100% 100%
) 13229,63 R$ 13.220,63
0/
14 REPARO PAREDES DE VEDAGAO INTERNAS E EXTERNAS 229.278,31 10,78% 0% 20% 20% 20% 20% 10% 100%,
22927,831 45855,662 45855,662 45855,662 45855,662 22927,831 R$ 229.278,31
0, 0, 0, 9,
15 SISTEMA DE PPCI 54.567,88 2,57% 2% 05 B0 100%
16370,364 21827,152 16370,364 R$ 54.567,88
)0/ 10, 0,
16 INSTALACOES DE ACESSIBILIDADE 3.556,84 0,17% D07 il 100%,
1778,42 1778,42 R$ 3.556,84
0/
17 INSTALAGOES ELETRICAS 13.620,30 0,65% 20 2t 2 s i 0% iz 1005
2764,06 2764,06 2764,06 1382,03 1382,03 1382,03 1382,03 R$ 13.820,30
0, 10, 0, 0, 9,
18 (4.8) IMPERMEABILIZACAO (RETRABALHO) 12.261,01 0,58% 20% 40% 30% 10% 100%,
2452,202 4904,404 3678,303 1226,101 R$ 12.261,01
0, 0, 0, 0, 0, 9,
19 (4.7) COBERTURA (RETRABALHOS) 1.782,25 0,08% itz B0 H0 2l 0% 100%,
178,225 534,675 534,675 356,45 178,225 R$ 1.782,25
0/
20 (4.6) GRADIS PORTAO EXTRA (4.00X 2.15m) 4.340,70 0,20% 20% il 100%
2170,35 2170,35 R$ 4.340,70
0, 0, 0, 0, 0, 0, 0, 0, 9,
21(11) MOMENTO DE TRANSPORTE 10.995,06 0,52% 10% 10% 10% 10% 20% 20% 10% 10% 100%
1099,506 1099,506 1099,506 1099,506 2199,012 2199,012 1099,506 1099,506 R$ 10.995,06
0, 0, 10, 0, 9,
22 REFORMA RESERVATORIO 56.200,00 2,64% 0% 0% 2 02 100%
11240 28100 11240 5620 R$ 56.200,00
o
23 RESIDUOS GERAIS 9.000,00 0.42% 20% 20% 20% 20% 10% 10% 100%
1800 1800 1800 1800 900 900 R$ 9.000,00
)0, 0, 0/
2 LIMPEZA E REVISAO DO EXECUTADO 9.883,20 0,46% 50% 50% 100%
4941,6 4941,6 R$ 9.883,20
SUB-TOTAL 418.915,18 19,70%
CUSTO ORGAMENTO 2.127.008,49 100,00% R$31.971,23 | R$48.010,84 | RS 181.938,84 | RS 259.723,73 | R$ 329.917,41 | RS 368.286,53 | R$ 231.557,91 | R$ 227.651,23 | RS 252.601,25 | RS 195.349,52 | RS 2.127.008,49
sor S iNcwuso




